

Weekly challenge 2

Graded Quiz. • 50 min

Congratulations! You passed!

Grade received 95%

Latest Submission Grade 95%

To pass 80% or higher

Go to next item

1.

Question 1

You are managing a construction project and must pour the foundation before you can move on to the building phase of your project. You have ordered the required materials, selected the best team members to execute the pouring, and scheduled a day to when the foundation will be poured. Which of the following represents a milestone in your project plan?

1 / 1 point

Receiving required materials

Completing the foundation

Selecting team members

Scheduling a day to pour the foundation

Correct

2.

Question 2

You are developing a schedule for your team's project plan. Why might you ask your stakeholders or colleagues to share with you emails that relate to the project?

1 / 1 point

These emails can help you uncover tasks.

These emails will keep you involved with every aspect of the project.

These emails tell you what your team members are doing.



These emails can help you bond with your colleagues.

Correct

3.

Question 3

You start a new job as a project manager in an industry that is unfamiliar to you. Which of the following are examples of domain knowledge that you will need to have a basic understanding of? Select all that apply.

1 / 1 point



Industry processes

Correct



Industry competitors



Industry market performance



Industry terms

Correct

4.

Question 4

When populating your project plan with a set of tasks, when is the best time to hold a group brainstorming session with team members to help identify tasks? Select all that apply.

0.5 / 1 point



After you research your project online



Before you do any other project work



After you review project documentation

Correct



After brainstorming a task list with senior stakeholders

5.

Question 5

You have created an ordered list of tasks for your project plan. What is the next step for identifying milestones?

1 / 1 point

Identify additional tasks for your project plan.

Identify tasks that can be completed most quickly.

Identify points in the task list where you can evaluate work completed so far.

Identify alternative orderings for your list of tasks.

Correct

6.

Question 6

Which of the following may indicate a milestone for your project?

1 / 1 point

A task that has the highest confidence ratings

A task that involves the fewest dependencies

A task that has a major impact on the project's overall progress

A task that your team has the most experience with

Correct

7.

Question 7

What term refers to a time estimate that only takes into account the actual time it takes to complete a task?

1 / 1 point

Effort estimate



Total duration estimate



Taskflow duration estimate



Milestone estimate

Correct

8.

Question 8

You are making time estimates for your project plan. You ask your task expert to estimate how long the task would take if you assume you need to replace your vendor and you experience unexpected turnover right before the task begins. Which of the measures involved in “three-point” time estimations are you asking from your task expert?

1 / 1 point



Most likely time estimates



Milestone time estimates



Planning time estimates



Pessimistic time estimates

Correct

9.

Question 9

As a project manager, you determine your time estimate confidence ratings. You notice that your confidence is low across a large percentage of task estimates. Who is the most important person to communicate your uncertainty about the project timeline to?

1 / 1 point



Your manager



Your project stakeholders



Your team member that you are least confident in



Your team members

Correct

10.

Question 10

When you ask questions of your team members without showing empathy, you can leave them feeling too closely observed, controlled, or continuously reminded of the work they have been assigned. What is the term that expresses this negative impact your team members feel in this case?

1 / 1 point



Justifying



Arguing



Harassment



Micromanaging

Correct